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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
WAYNE WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $1,281,319.45 $1,059,631.63  $221,687.82
$4,423,894.25 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $1,281,319.45 $1,059,631.63 $221,687.82
ontractor: Date Let 12172015 $4.422 698.85 Retainage $.00 $.00 $.00
KNIFE RIVER MIDWEST(KNIFE RIVER CORP) ated Zt- A7 Escrow Amount $.00 $.00 $.00
2220 HAWKEYE DR _ Datf; Awar ed : éii:;giz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
: 29% Net Earnings  $1,281,319.45 $1,059,631.63 $221,687.82
Date Notice for Work to )
Begin:  04.18.2016 % Time Comp
SIOUX CITY IA 51105-2048 - o 419  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.13.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)252-2766 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: J. $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WAYNE I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31920 000 STP-35-4(121) 035 21.70 28.500 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $.00 $.00 $.00
Payment  $1,281,319.45 $1,059,631.63 $221,687.82
Project Manager District Engineer
Francis, Jeff 08.23.2016 Boyle, Pat 08.23.2016
Construction Engineer Controller
Halstead, Kerri 08.24.2016 Burling, Laurie 08.25.2016
Controller
Burling, Laurie 08.25.2016
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prpsl  Proj 1. Contracted 2. Cur'rent Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1060.02 533.30 20.000 10,666.00
0001 0001 0030.10 38,095.00 1.000 38,095.00 GABION, TYPEB EACH 20.000 10,666.00
MOBILIZATION LS 1.000 38,095.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1060.03 900.65 8.000 7,205.20
0002 0002 1000.00 710.70 1.000 710.70 GABION, TYPEC EACH 8.000 7,205.20
LARGE TREE REMOVAL EACH 1.000 710.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 1060.04 1,316.30 4.000 5,265.20
0003 0003 1009.00 7,102.95 1.000 7,102.95 GABION, TYPE D EACH 4.000 5,265.20
GENERAL CLEARING AND GRUBBING LS 1.000 7,102.95 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1060.05 550.10 8.000 4,400.80
0004 0004 1011.00 30.00 765.000 22,950.00 GABION, TYPE E EACH 8.000 4,400.80
WATER MGAL 765.000 22,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1102.00 7.65 2,693.000 20,601.45
0005 0005 1012.00 131.10 57.000 7,472.70 REMOVE ASPHALT SURFACE SY 2,693.000 20,601.45
RIGHT-OF-WAY MARKERS EACH 57.000 7,472.70 138.500 1,059.53
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1106.00 7.99 1,035.000 8,269.65
0006 0006 1030.00 10.75 50,983.000 548,067.25 REMOVE DRIVEWAY Sy 1,035.000 8,269.65
EARTHWORK MEASURED IN EMBANKMENT 9% 50,983.000 548,067.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 1123.00 29.62 6.000 177.72
0007 0007 1043.61 8.64 110.000 950.40 REMOVE CONCRETE DITCH LINER % 6.000 177.72
GEOTEXTILE FABRIC 5% 110.000 950.40 6.000 177.72
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 1701.24 25.40 918.000 23,317.20
0008 0008 1060.01 488.85 12.000 5,866.20 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 918.000 23,317.20
GABION, TYPE A EACH 12.000 586620 CORB 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 1701.30 35.90 330.000 11,847.00
30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 330.000 11,847.00
OR8 0.000 0.00
0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1702.24 29.72 24.000 713.28 4001 4001 1010.50 10.75 0.000 0.00
24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 24.000 713.28 REMOVAL OF UNSUITABLE MATERIAL CY 111.200 1,195.40
0.000 0.00 Excavation of Unsuitable Material 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 7017.00 3.04 3,558.000 10,816.32 GROUP 1 GRADING Contracted 825,013.80
REMOVE GUARDRAIL LF 3,558.000 10,816.32 Current 826,209.20
654.500 1,989.68 In place 3,226.93
0.000 0.00 This Estimate 0.00
0020 0020 L006.00 200.00 27.000 5,400.00 GROUP 4 CULVERTS
COVER CROP SEEDING ACRE 27.000 5400.00 0026 0026 0030.40 39,256.80 1.000 39,256.80
0.000 0.00 MOBILIZATION LS 1.000 39,256.80
0.000 0.00 1.000 39,256.80
0021 0021 L019.13 1.28 14,028.000 17,955.84 0.000 0.00
EROSION CONTROL, CLASS 1D SY 14,028.000 17,955.84 0027 0027 4035.00 284.60 6.000 1,707.60
0.000 0.00 REMOVE FLARED-END SECTION EACH 6.000 1,707.60
0.000 0.00 6.000 1,707.60
0022 0022 L019.20 4.54 3,111.000 14,123.94 0.000 0.00
EROSION CONTROL, CLASS 2A SY 3,111.000 14,123.94 0028 0028 4040.00 265.00 27.000 7,155.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 27.000 7,155.00
0.000 0.00 26.000 6,890.00
0023 0023 L022.11 2.25 9,760.000 21,960.00 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 9,760.000 21,960.00 0029 0029 4044.00 3,925.70 1.000 3,925.70
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 3,925.70
0.000 0.00 AT STATION 303+28.00 1.000 3,925.70
0024 0024 L022.81 3.10 6,915.000 21,436.50 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 6,915.000 21,436.50 0030 0030 4044.01 4,710.80 1.000 4,710.80
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 4,710.80
0.000 0.00 AT STATION 362+69.00 1.000 4.710.80
0025 0025 L022.83 3.50 2,755.000 9,642.50 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 2,755.000 9,642.50 0031 0031 4044.02 5,103.40 1.000 5,103.40
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 5,103.40
0.000 0.00 1.000 5,103.40
AT STATION 386+05.00
1.000 5,103.40
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4044.03 4,710.80 1.000 4,710.80 0041 0041 4360.30 560.80 9.000 5,047.20
PREPARATION OF STRUCTURE EACH 1.000 4,710.80 30" METAL FLARED-END SECTION EACH 9.000 5,047.20
1.000 4,710.80 9.000 5,047.20
AT STATION 401+86.00
1.000 4,710.80 0.000 0.00
0033 0033 4044.04 7,851.40 1.000 7,851.40 0042 0042 4360.36 736.40 8.000 5,891.20
PREPARATION OF STRUCTURE EACH 1.000 7,851.40 36" METAL FLARED-END SECTION EACH 8.000 5,891.20
AT STATION 8003+31.60 1.000 7,851.40 8.000 5,891.20
0.000 0.00 0.000 0.00
0034 0034 4050.01 9.80 702.000 6,879.60 0043 0043 4360.42 855.20 2.000 1,710.40
EXCAVATION FOR PIPE, PIPE-ARCH CY 702.000 6,879.60 42" METAL FLARED-END SECTION EACH 2.000 1,710.40
CULVERTS, AND HEADWALLS 698.000 6,840.40 4.000 3,420.80
5.000 49.00 0.000 0.00
0035 0035 4051.01 19.60 696.000 13,641.60 0044 0044 4360.48 943.00 5.000 4,715.00
EXCAVATION FOR BOX CULVERTS cY 696.000 13,641.60 48" METAL FLARED-END SECTION EACH 5.000 4,715.00
696.000 13,641.60 3.000 2,829.00
103.000 2,018.80 0.000 0.00
0036 0036 4101.06 477.70 312.570 149,314.69 0045 0045 4360.54 1,046.30 4.000 4,185.20
CLASS 47B-3000 CONCRETE FOR BOX cY 312.570 149,314.69 54" METAL FLARED-END SECTION EACH 4.000 4,185.20
CULVERT 281.663 134,550.42 4.000 4,185.20
102.596 49,010.11 0.000 0.00
0037 0037 4107.07 1,361.60 2.620 3567.39 0046 0046 4390.24 400.70 2.000 801.40
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.620 3,567.39 Eﬁ;ﬁgg“&g%ﬁgﬁg\'}” METAL PIPE EACH 2.000 801.40
COLLARS 2.620 3,567.39 ) 2.000 801.40
0.000 0.00 0.000 0.00
0038 0038 4130.06 1,067.20 2.940 3,137.57 0047 0047 4390.60 1,511.10 6.000 9,066.60
CLASS 47B-3000 CONCRETE FOR PIPE cy 2.940 3,137.57 60" ROUND EQUIVALENT METAL PIPE EACH 6.000 9,066.60
CULVERT PLUG 2940 3137.57 FLARED-END SECTION 6.000 9,066.60
0.000 0.00 0.000 0.00
0039 0039 4151.00 1.30 29,998.000 38,997.40 0048 0048 8010.03 100.60 102.130 10,274.28
REINFORCING STEEL FOR BOX CULVERT LB 29,998.000 38,997.40 CRUSHED ROCK FOR BASE COURSE cy 102.130 10,274.28
26,836.800 34,887.84 63.685 6,406.71
10,102.320 13,133.02 42.003 4,225.50
0040 0040 4157.00 3.00 134.000 402.00 0049 0049 P150.54 138.90 92.000 12,778.80
REINFORCING STEEL FOR COLLARS LB 134.000 402.00 54" CULVERT PIPE, TYPE 5 LF 92.000 12,778.80
134.000 402.00 92.000 12,778.80

0.000 0.00 0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 P300.30 50.10 64.000 3,206.40 0057 0057 L001.02 700.00 19.000 13,300.00
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 64.000 3,206.40 SEEDING, TYPE B ACRE 19.000 13,300.00
64.000 3,206.40 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 P300.36 56.30 186.000 10,471.80 0058 0058 L032.75 140.00 61.000 8,540.00
36" CULVERT PIPE, TYPE 3,4 0R 5 LF 186.000 10,471.80 MULCH TON 61.000 8,540.00
190.000 10,697.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 P300.48 87.10 130.000 11,323.00 GROUP 5 SEEDING Contracted 32,240.00
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 130.000 11,323.00 Current 32.240.00
72.000 6,271.20 In place 0.00
0.000 0.00 This Estimate 0.00
0053 0053 P300.54 95.40 76.000 7,250.40 GROUP 6 BRIDGE STATION 59+37.13 1-60'-0" & 2
54" CULVERT PIPE, TYPE 3,4 OR 5 LF 76.000 7,250.40 0059 0059 0030.60 24,452.39 1.000 24,452.39
76.000 7,250.40  MOBILIZATION LS 1.000 24,452.39
0.000 0.00 1.000 24,452.39
0054 0054 P375.60 180.90 118.000 21,346.20 0.000 0.00
60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 118.000 21,346.20 0060 0060 6007.12 364.80 62.000 22,617.60
340R5 118.000 21,346.20 CONCRETE BRIDGE DECK REPAIR % 62.000 22,617.60
0.000 0.00 144.548 52,731.11
GROUP 4 CULVERTS Contracted 398,429.63 43.431 15,843.63
Current 398,429.63 0061 0061 6010.26 1,137.93 86.800 98,772.32
In place 370.381.83 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 86.800 98,772.32
This Estimate 78,250.63 43.400 49,386.16
GROUP 5 SEEDING 0.000 0.00
0055 0055 0030.50 4,000.00 1.000 4,000.00 0062 0062 6020.00 3.84  22,220.000 85,324.80
MOBILIZATION LS 1.000 4,000.00 REINFORCING STEEL FOR BRIDGE LB 22,220.000 85,324.80
0.000 0.00 11,110.000 42,662.40
0.000 0.00 0.000 0.00
0056 0056 L001.01 800.00 8.000 6,400.00 0063 0063 6030.00 62,411.21 1.000 62,411.21
SEEDING, TYPE A ACRE 8.000 6,400.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 62,411.21
0.000 0.00 50437 13 0.500 31,205.60
0.000 0.00 0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 6052.55 8,996.08 1.000 8,996.08 0071 0071 6010.22 1,355.07 25.700 34,825.30
ACCESS CROSSING LS 1.000 8,996.08 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 25.700 34,825.30
0.000 0.00 12.850 17,412.64
0.000 0.00 6.425 8,706.32
0065 0065 6100.00 1,142.36 10.000 11,423.60 0072 0072 6010.26 3,093.97 30.300 93,747.29
FLOOR DRAINS EACH 10.000 11,423.60 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 30.300 93,747.29
5.000 5,711.80 15.150 46,873.65
0.000 0.00 0.000 0.00
0066 0066 6960.11 407.27 62.000 25,250.74 0073 0073 6030.00 62,411.21 1.000 62,411.21
BRIDGE APPROACH REPAIR 153 62.000 25,250.74 PREPARATION OF BRIDGE AT STATION EACH 1.000 62,411.21
0.000 0.00 21544171 0.500 31,205.60
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE STATION 59+37.13 1-60-0" & 2 Contracted 339,248.74 0074 0074 6100.00 1,142.36 8.000 9,138.88
Current 33924874 FLOOR DRAINS EACH 8.000 9,138.88
In place 206,149.46 4.000 4,569.44
This Estimate 15,843.63 0.000 0.00
GROUP 6A BRIDGE AT STATION 215+41.71 1-48'- 0075 0075 6131.50 4.47 8,395.000 37,525.65
0067 0067 0030.60 24.,452.39 1.000 24,452.39 EPOXY COATED REINFORCING STEEL LB 8,395.000 37,525.65
MOBILIZATION LS 1.000 24,452.39 4,197.500 18,762.82
1.000 24,452.39 1,018.750 4,553.81
0.000 0.00 0076 0076 6208.00 11,817.51 16.000 189,080.16
0068 0068 3050.15 669.04 153.900 102,965.26  HELICAL PILE EACH 16.000 189,080.16
CONCRETE FOR PAVEMENT APPROACHES cYy 153.900 102,965.26 8.000 94,540.08
CLASS 47BD-4000 69.450 46,464.83 0.000 0.00
69.450 46,464.83 0077 0077 8091.00 45,55 100.000 4,555.00
0069 0069 3051.10 2.17  30,650.000 66,510.50 GRANULAR BACKFILL Cy 100.000 4,555.00
EPOXY COATED REINFORCING STEEL FOR LB 30,650.000 66,510.50 41.538 1,892.06
PAVEMENT APPROACHES 13.204.000 28.652.68 41.538 1,892.06
13,204.000 28,652.68 GROUP 6A BRIDGE AT STATION 215+41.71 1-48'- Contracted 655,358.12
0070 0070 6007.12 367.64 82.000 30,146.48 Current 655,358.12
CONCRETE BRIDGE DECK REPAIR Sy 82.000 30,146.48 In place 341,708.03
73.120 26,881.84 This Estimate 90,269.70
0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6B BRIDGE AT STATION 332+57.00 1-49'- 0085 0085 6619.50 1,142.36 2.000 2,284.72
0078 0078 0030.60 500.00 1.000 500.00 REPAIR FLOOR DRAIN EACH 2.000 2,284.72
MOBILIZATION LS 1.000 500.00 0.000 0.00
1.000 500.00 0.000 0.00
0.000 000 GROUP 6C BRIDGE AT STATION 341+29.00 SING Contracted 84,852.90
0079 0079 6016.20 42.22 1,197.000 50,537.34 Current 84,852.90
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,197.000 50,537.34 In place 0.00
1,222.220 51,602.12 This Estimate 0.00
611.110 25,801.06 GROUP 7 GUARDRAIL
0080 0080 6131.23 1.75 2,095.000 3,666.25 0086 0086 0030.70 1,162.50 1.000 1,162.50
PENETRATING CONCRETE SEALER SF 2,095.000 3,666.25 MOBILIZATION LS 1.000 1,162.50
2,095.000 3,666.25 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 332+57.00 1-49"- Contracted 54,703.59 ~ 0087 0087 7011.20 23.00 662.500 15,237.50
Current 5470359 W-BEAM GUARDRAIL LF 662.500 15,237.50
In place 55,768.37 0.000 0.00
This Estimate 25,801.06 0.000 0.00
GROUP 6C BRIDGE AT STATION 341+29.00 SING 0088 0088 7020.00 2,300.00 16.000 36,800.00
0081 0081 0030.60 12,595.49 1.000 12,595.49 BRIDGE APPROACH SECTIONS EACH 16.000 36,800.00
MOBILIZATION LS 1.000 12,595.49 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 7024.27 2,300.00 16.000 36,800.00
0082 0082 6010.26 6,044.65 7.000 42,312.55 GUARDRAIL END TREATMENT, TYPE Il EACH 16.000 36,800.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 7.000 42,312.55 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 90,000.00
0083 0083 6020.00 3.77 1,835.000 6,917.95 Current 90,000.00
REINFORCING STEEL FOR BRIDGE LB 1,835.000 6,917.95 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0084 0084 6030.00 20,742.19 1.000 20,742.19 0090 0090 0002.55 8.00 359.000 2,872.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 20,742.19 OVERLAY BROKEN LINES STA 359.000 2,872.00
341429.00 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0091 0002.60 8.00 718.000 5,744.00 0100 0100 6030.16 14.70 1,451.000 21,329.70
OVERLAY SOLID LINES STA 718.000 5,744.00 BRIDGE DECK PREPARATION SY 1,451.000 21,329.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 0030.90 168,596.00 1.000 168,596.00 0101 0101 6133.01 25.69 1,451.000 37,276.19
MOBILIZATION LS 1.000 168,596.00 MEMBRANE WATERPROOFING TYPE A SY 1,451.000 37,276.19
0.500 84,298.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 1020.02 22.00 12.000 264.00 0102 0119 8022.15 1.24 500.000 620.00
DELINEATOR, TYPE Il EACH 12.000 264.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 620.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 1020.03 22.00 22.000 484.00 0103 0102 8022.20 1.24 2,180.000 2,703.20
DELINEATOR, TYPE Il EACH 22.000 484.00 HYDRATED LIME/WARM MIX ASPHALT EACH 2,180.000 2,703.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 1020.20 35.00 10.000 350.00 0104 0103 8111.00 125.30 707.340 88,629.70
INSTALL CHEVRONS EACH 10.000 350.00 SHOULDER SUBGRADE PREPARATION STA 707.340 88,629.70
0.000 0.00 13.730 1,720.37
0.000 0.00 0.000 0.00
0096 0096 2001.00 30.75 532.000 16,359.00 0105 0120 9002.10 29.57 500.000 14,785.00
GRAVEL SURFACE COURSE CcY 532.000 16,359.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 14,785.00
23.230 71432  MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 2009.10 288.52 10.630 3,066.97 0106 0104 9005.23 32.62 17,130.000 558,780.60
GRAVEL EMBEDMENT STA 10.630 3,066.97 ASPHALTIC CONCRETE, TYPE SPS TON 17,130.000 558,780.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 2021.00 40.00 13.000 520.00 0107 0105 9005.75 68.31 1,980.000 135,253.80
MAILBOX POST EACH 13.000 520.00 ASPHALTIC CONCRETE, TYPE SPR TON 1,980.000 135,253.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 3020.24 74.27 179.000 13,294.33 0108 0106 9009.00 1.00 5,620.000 5,620.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 179.000 13,294.33 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 5,620.000 5,620.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0109 0107 9009.89 72.21 875.000 63,183.75 0118 0115 9179.72 9.85 1,020.000 10,047.00
SURFACING 9" 153 875.000 63,183.75 REMOVE ASPHALT SURFACE FROM BRIDGE sy 1,020.000 10,047.00
915.340 66,096.70 2,123.130 20,912.83
0.000 0.00 0.000 0.00
0110 0108 9010.50 56.81 200.000 11,362.00 0119 0116 9185.76 10.00 706.000 7,060.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 11,362.00 RUMBLE STRIPS, ASPHALT STA 706.000 7,060.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0111 0121 9020.95 447.08 17.000 7,600.36 0120 0117 9188.50 50.98 1,164.000 59,340.72
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 7,600.36 SURFACING UNDER GUARDRAIL sy 1,164.000 59,340.72
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0112 0109 9021.12 408.08 548.160 223,693.13 0121 0122 9300.37 1.00 850.000 850.00
PERFORMANCE GRADED BINDER (52-34) TON 548.160 223,693.13  RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 000 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0113 0110 9021.13 447.08 74.120 33,137.57 0122 0118 9300.38 1.00 32,827.000 32,827.00
PERFORMANCE GRADED BINDER (64-34) TON 74.120 33,137.57 RAP INCENTIVE PAYMENT EACH 32,827.000 32,827.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0114 o111 9034.00 5.00 5,799.000 28,995.00 GROUP 9 BITUMINOUS Contracted 1,597,107.86
PREPARATION OF INTERSECTIONS AND 53 5,799.000 28,995.00 Current 1,597,107.86
DRIVEWAYS 0.000 0.00 In place 173,742.22
0.000 0.00 This Estimate 0.00
0115 0112 9053.00 3.25 5,640.000 18,330.00 GROUP 10 GENERAL ITEMS
TACK COAT GAL 5,640.000 18,330.00 0123 0123 0001.08 0.50 7,395.000 3,697.50
0.000 0.00 BARRICADE, TYPE Il BDAY 7,395.000 3,697.50
0.000 0.00 2,032.000 1,016.00
0116 0113 9053.20 1.35 11,340.000 15,309.00 546.000 273.00
FOG SEAL GAL 11,340.000 15,309.00 0124 0124 0001.10 2.00 1,944.000 3,888.00
0.000 0.00 BARRICADE, TYPE Il BDAY 1,944.000 3,888.00
0.000 0.00 4,867.000 9,734.00
0117 0114 9111.00 23.72 372.000 8,823.84 975.000 1,950.00
WATER MGAL 372.000 8,823.84
0.000 0.00
0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0125 0125 0001.75 2.00 800.000 1,600.00 0134 0134 0003.56 8.00 1,000.000 8,000.00
TEMPORARY SIGN DAY EACH 800.000 1,600.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,000.000 8,000.00
14.000 28.00 450.000 3,600.00
0.000 0.00 450.000 3,600.00
0126 0126 0001.90 1.00 20,280.000 20,280.00 0135 0135 0003.70 500.00 16.000 8,000.00
SIGN DAY EACH 20,280.000 20,280.00 TEMPORARY RUMBLE STRIP EACH 16.000 8,000.00
14,456.000 14,456.00 6.000 3,000.00
3,394.000 3,394.00 0.000 0.00
0127 0127 0002.28 0.45 15,400.000 6,930.00 0136 0136 0003.74 7,500.00 4.000 30,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,400.000 6,930.00 TEMPORARY TRAFFIC SIGNAL EACH 4.000 30,000.00
4,773.000 2,147.85 3.000 22,500.00
3,176.000 1,429.20 0.000 0.00
0128 0128 0002.30 0.45 3,500.000 1,575.00 0137 0137 0020.00 2.00 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 3,500.000 1,575.00 TRAINING HOUR 1,000.000 2,000.00
549.000 247.05 0.000 0.00
226.000 101.70 0.000 0.00
0129 0129 0002.44 0.35 16,800.000 5,880.00 0138 0138 0030.10 34,000.00 1.000 34,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 16,800.000 5,880.00 MOBILIZATION LS 1.000 34,000.00
PAINT 13,661.000 4,781.35 1.000 34,000.00
2,214.000 774.90 0.000 0.00
0130 0130 0002.47 0.10 16,800.000 1,680.00 0139 0139 4022.05 9.75 1,000.000 9,750.00
TEMPORARY PAVEMENT MARKING SURFACE LF 16,800.000 1,680.00 TEMPORARY SLOPE DRAIN LF 1,000.000 9,750.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0131 0131 0003.10 346.00 92.000 31,832.00 0140 0140 9110.01 50.00 210.000 10,500.00
FLAGGING DAY 92.000 31,832.00 RENTAL OF LOADER, FULLY OPERATED HOUR 210.000 10,500.00
15.500 5,363.00 0.000 0.00
0.000 0.00 0.000 0.00
0132 0132 0003.20 464.00 40.000 18,560.00 0141 0141 9110.02 50.00 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 18,560.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 0003.50 20.00 1,000.000 20,000.00 0142 0142 9110.03 50.00 210.000 10,500.00
CONCRETE PROTECTION BARRIER LF 1,000.000 20,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 210.000 10,500.00
900.000 18,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 08.20.2016 Est Number: 0008 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0143 0143 9110.07 125.00 210.000 26,250.00 0151 0151 L860.50 21,596.71 1.000 21,596.71
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 210.000 26,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 21,596.71
1.000 125.00 CONTRACTOR COMPLIANCE 0.500 10,798.36
0.000 0.00 0.000 0.00
0144 0144 9110.27 135.00 160.000 21,600.00 GROUP 10 GENERAL ITEMS Contracted 345,744.21
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 160.000 21,600.00 Current 34574421
EXCAVATOR, FULLY OPERATED 3.000 405.00 In place 130.342.61
0.000 0.00 This Estimate 11,522.80
0145 0145 L006.50 2,300.00 4.000 9,200.00 Totals for contract Contracted 4,422,698.85
TEMPORARY SEEDING ACRE 4.000 9,200.00 Current 4,423,894.25
0.000 0.00 In place 1,281,319.45
0.000 0.00 This Estimate 221,687.82
0146 0146 L022.75 2.90 2,500.000 7,250.00
TEMPORARY SILT CHECK LF 2,500.000 7,250.00
0.000 0.00
0.000 0.00
0147 0147 L022.90 2.35 6,000.000 14,100.00
TEMPORARY SILT FENCE LF 6,000.000 14,100.00
60.000 141.00
0.000 0.00
0148 0148 L022.92 3.75 2,500.000 9,375.00
TEMPORARY EARTH CHECK LF 2,500.000 9,375.00
0.000 0.00
0.000 0.00
0149 0149 L032.70 500.00 8.000 4,000.00
TEMPORARY MULCH TON 8.000 4,000.00
0.000 0.00
0.000 0.00
0150 0150 L860.24 100.00 12.000 1,200.00
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 1,200.00
0.000 0.00
0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0008 Pay Period End Date: 08.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

El360,54 54" METAL FLARED-END SECTION

Project 31920 000

Prpsl Line Nbr 0045 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 4.00 2,360.00 00248305
54" Flared-End Section
0004  S.P. Adjustment -2.00 -1,180.00 00248305
54" Flared-End Section
0005 S.P. Adjustment -2.00 -1,180.00 00248305
54" Flared-End Section
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0045: 0.00 $0.00
Total for item code 4360.54: 0.00 $0.00
\Item Cd Hltem Desc \
P300.54 \54" CULVERT PIPE, TYPE 3,4 OR 5
Project 31920 000
Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 64.00 3,389.44 00248305
54" Culvert Pipe
0005  S.P. Adjustment -64.00 -3,389.44 00248305
54" Culvert Pipe
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0053: 0.00 $0.00
Total for item code P300.54: 0.00 $0.00

Total remaining for contract:

$0.00



